

Bellevue Way SE HOV – 112th Ave SE ‘Y’ to South Bellevue P&R Staff Recommendation

April 13th, 2017 – Transportation Commission

Presenter:



Marina Arakelyan, Project Manager, City of Bellevue

Marakelyan@bellevuewa.gov; ph. 425-452-4632

Tonight's Purpose:

- Present Staff recommendation:
 - Complete 30% design and environmental documentation
 - Defer project phasing after 30% design is complete
- Seek Transportation Commission's concurrence before presenting staff recommendation to City Council on April 24th



Staff Recommendation – Option 4 “Narrow” section



Project Background



Figure 121 Prioritization of the proposed transit running way and spot improvement projects.



- Support efficient and reliable transit operations
- Reducing travel time and increase reliability
- Represents Council's priorities

Potential Partnerships




Fig. 6: 2025 METRO CONNECTS Service Network



- COB staff – On Technical Advisory Committee for Metro
- COB provides list of projects
- Potential grant funding opportunities with ST, WSDOT and METRO



Current Activity: Project Definition

- Developed and analyzed corridor options
- Received community and other stakeholders input
- Prepared conceptual design and cost estimates
- Evaluated options and identified a preferred option

Next Activity – Early Design

- Complete 30% design and environmental documentation
- Develop phasing and implementation plan
- Develop funding strategy including grant funding and partnership opportunities





Project Timeline

- Seek City Council's approval of staff's recommendation on April 24th, 2017
- Proceed with 30% design and environmental documentation thru fall of 2017
- Continue community and stakeholders involvement
- Return to commission and council for concurrence and approval on next step in fall of 2017

Bellevue Way SE Southbound HOV Project

Motion to APPROVE concurrence with staff recommendation:

OPTION 4 “narrow” section - develop 30% preliminary engineering design and complete environmental documentation





Thank You!

Contact Information:

Marina Arakelyan, project manager

Marakelyan@bellevuewa.gov;

ph. 425-452-4632